
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 11/28/2022

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 5/30/2022 Final Completion: 6/29/2022

The report is for the week of: Monday, 11/20/2022

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 70% Time Remaining (%): -58%

Invoiced to Date: $1,793,984.89 Weather days to date: 26

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 10

510

Remaining: $1,257,738.36 474

Days to Substantial Completion: 300 -174

Days to Final Completion: 330 -144

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

11/14/2022

Actual Days:

thru Sunday,

Raised manholes and started installing pumps into the wet wells on Jackson Bluff. (Palmer Electric- Ran 2" 

conduit with powerhead to 8 locations on Jackson Bluff and Appalachee Trl.)

Raised, cleaned debris from, and touched up the troughs and shelves in manholes on Appalachee Trl. (Palmer 

Electric- Ran wire from grinder pump to control box at 13 locations on Jackson Bluff and Appalachee Trl.)

No work. Contractor's option.

Remaining to SC:

Days used with deduct:

Cleaned debris and touched up the troughs and shelves in manholes on Appalachee Trl. (Palmer Electric- Ran 

wire from the grinder pump to control box at 3 locations on Seminole Drive.)

No work. Contractor's option.

Raised manholes on Appalachee Trl.

Raised manholes on Appalachee Trl.

Remaining to FC:

1



Running wires from grinder pump to control box. Installing grinder pumps.

Excavating trench Backfilling and compacting trench

Running wires from grinder pump to control box.

Installing sewer main

Raising manholes

Setting laser to maintain slope
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